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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 253 Date: 15-Apr-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 219

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the weekly scheduling meeting. See meeting minutes for detail.
·Met with Amer and Jim Gallego to go over the scheduling issues for the Dumbarton Bridge . Jim had
several questions regarding the sequencing of the repair work at the hinges. We agreed that we need to
meet with the designers to get clarification. We will meet on 4/23/2010 in Sacramento.
·Received an email from Kala Jajoor, HQ Accounts Receivables, stating the following: If the contractor
has requested to release partial retention on this job, I need the following:
Contractor's request to release retention.
Letter from the RE approval to release partial retention with the amount of work remaining on the job.
From the surety - 'consent to release partial retention with power of attorney and notarized all purpose
California Acknowledgement form. Securities held is $9,000,000.00, and we paid $9,000,000.00 to the
contractor on the retention. Once I get the above paperwork, we can only reduce the securities based on
the amount of work remaining.
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